Project management guidelines

Synthetic policy for the Document Intelligence project. Not a real company policy.

Project milestone stages

Every project uses five milestone stages: initiation, planning, implementation, validation and closure. The project manager maintains the milestone register and assigns an owner to each deliverable.

Milestone approval

The project sponsor approves milestone completion after reviewing the acceptance evidence. During validation, the quality lead records test outcomes and unresolved defects. A milestone cannot close with an unresolved critical defect.

Project management guidelines

Synthetic policy for the Document Intelligence project. Not a real company policy.

Delivery and reporting

The project manager publishes a weekly status report each Friday. The report includes completed work, upcoming milestones, risks and decisions needed. Changes to scope require sponsor approval before implementation.

Leave and handover

Team members planning leave must prepare a handover note listing active tasks, deadlines and backup owners. The line manager approves the leave request under the employee leave policy. The project manager updates the delivery plan.